

Town of Georgina - 2015 Official Plan Review Project Timing

TASKS	JAN	FEB	MAR	APR	MAY	JUN	JULY	AUG	SEPT	OCT	NOV	DEC
POLICY DEVELOPMENT												
15 Site Specific Designation Review												
20 Pefferlaw SP Boundary Review												
OFFICIAL PLAN PREPARATION												
25 Official Plan Schedules/Land Use Policies												
26 First Draft of OP												
27 Steering Committee Mtg #4 and TAC Mtg #4												
28 Agricultural, Environmental, Heritage, Econ.Dev.Committee Review												
29 Second Draft of OP												
30 Report to Council to Approve Release of Draft OP												
31 Agency Circulation												
32 Sec.17(16) Open House												
33 TAC Mtg #5												
34 Prepare Third Draft of OP												
35 Sec. 17(15) Statutory Public Meeting												
36 Steering Committee Meeting #5												
37 Prepare Final OP												
38 Council Meeting to Adopt Final OP												
39 Submit Final Documents to Approval Authority												

*Timetable only displays ongoing/remaining tasks to be completed