

Town of Georgina - Official Plan Review Revised Project Timing

TASKS	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	2015
POLICY DEVELOPMENT												
15 Site Specific Designation Review												
20 Pefferlaw SP Boundary Review												
OFFICIAL PLAN AMENDMENT PREPARATION												
24 Guiding Principles and Objectives												
25 Official Plan Schedules/Land Use Policies												
26 First Draft of OP Amendment												
27 Steering Committee Mtg #4 and TAC Mtg #4												
28 Agricultural, Environmental, Heritage, Econ.Dev.Committee Review												
29 Second Draft of OP Amendment												
30 Report to Council to Approve Release of Draft OPA												
31 Agency Circulation												
32 Sec.17(16) Open House												
33 TAC Mtg #5												
34 Prepare Third Draft of OP Amendment												
35 Sec. 17(15) Statutory Public Meeting												
36 Steering Committee Meeting #5												
37 Prepare Final Amendment												
38 Council Meeting to Adopt Final Amendment												
39 Submit Final Documents to Approval Authority												

*Black box indicates original proposed completion date

*Red box indicates revised project timing

*Timetable only displays ongoing/remaining tasks to be completed

*Timing of tasks scheduled to be completed in 2015 will be provided at a later date