
Multi-Use Recreation Complex
Council Update
August 2, 2023



Status:
• Siding nearly complete.
• Electrical and mechanical progressing well. Major mechanical installed.
• Pool tiling almost complete. Grouting has started.
• Interior glass being installed.
• Walking track railing nearing completion.
• Most curbs, planters and walkways complete. Parking lot in progress.
• Fireplace unit and masonry installed.
• Ceilings in gymnasium painted, lighting and speakers being installed.
• Washroom tile nearing completion.
Camera updates every 15 minutes at the link below.
https://timelapse.stealthmonitoring.com/aquicongeorgina/



Schedule:
• Estimated 80% complete by cost.
• Current schedule is targeting Q4 2023 turn over to the Town to outfit

with furniture and equipment.
• Target open to public Q1 2024.



MURC Site Capital Project Budget:

• Project Budget $50.2M
• Forecasting to be delivered within the approved budget.
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Incoming electrical in progress



Exterior- North



Exterior- South - East



Exterior- North - West



Next Steps:
• Continue with building envelope (including siding and glass).
• Continue with mechanical, electrical and pool mechanical.
• Landscape and pavement.
• Interior finishes & fixtures.
• Furniture, Fixtures and Equipment Procurement.
• Planning for commissioning and turn over.




