

Multi-Use Recreation Complex Council Update November 30, 2022







MURC Overview:

Designed by Perkins and Will Architects

-) Includes 6 Iane pool, therapy pool, leisure pool, double gymnasium with walking track, multi purpose room with kitchen and discovery branch library. LEED Gold. 282 Parking spaces. 7,500 sq m total including mechanical.
-)7 ha site, currently 3.5 ha in development for the MURC with the remaining planned for future park.

) Illustrative video at the link <u>https://youtu.be/eBgsneIH96g</u>

Awarded construction to Aquicon Construction in June 2021.

The general contractor and their subtrades mobilized to site in October 2021.



Status:

- Structures up for Discovery Branch library and gymnasium.
- Work in progress on the pool structure.
- Camera updates every 15 minutes at the link below.

https://timelapse.stealthmonitoring.com/aquicongeorgina/



Schedule:

- 45% complete
- Trade strikes in May caused 2 months of schedule delay.

Crane and Machine Operators – Local 793	May 2, 2022	May 20, 2022
Carpenters - Local 27	May 9, 2022	May 27, 2022


- Labour and supply issues approximately 2 months delay.
- Current schedule is targeting Q4 2023 turn over to the Town to outfit with furniture and equipment.
- Current target open to public Q1 2024.




- Project Budget \$50.2M
- Forecasting to be delivered within the approved budget.









WOODBINE AVE



