

Town of Georgina - Official Plan Review Project Timing

TASKS	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
BACKGROUND RESEARCH AND POLICY REVIEW														
1 Start-up TAC Meeting #1	█													
2 Prepare Base Maps	█	█												
3 Upper Tier Policy Review														
4 Growth and Development														
5 Natural Features Mapping			█	█										
6 Start-up Steering Committee Mtg #1 & TAC Mtg #2			█	█										
7 Initial Discussions with Agricultural, Environmental & Heritage Committees					█	█								
8 Public Workshop #1 Vision /Guiding Principles/Objectives					█	█								
9 Sec.26 (3) Special Public Meeting of Council/Report						█	█							
10 Hamlet Open Houses						█	█							
11 Planning Policy Review (Draft Report)						█	█							
12 TAC Mtg #3 and Steering Committee Mtg #2						█	█							
POLICY DEVELOPMENT														
13 Public Workshop #2									█	█				
14 Economic Development, Environmental, Heritage & Agricultural Committees									█	█				
15 Site Specific Designation Review								█	█	█				
16 Update Report to Council/Planning Policy Review (Final Report)									█	█				
17 Environmental/Natural Heritage Features									█	█				
18 Shoreline Development									█	█				
19 Agriculture and Rural Resources									█	█				
20 Rural Settlements and Pefferlaw SP Boundary Review									█	█				
21 Draft Policy Directions Report									█	█				
22 Steering Committee Mtg #3									█	█				
23 Final Policy Directions Report									█	█				
OFFICIAL PLAN AMENDMENT PREPARATION														
24 Guiding Principles and Objectives										█	█			
25 Official Plan Schedules/Land Use Policies										█	█			
26 First Draft of OP Amendment										█	█			
27 Steering Committee Mtg #4 and TAC Mtg #4										█	█			
28 Agricultural, Environmental & Heritage Advisory Com. Review										█	█			
29 Second Draft of OP Amendment										█	█			
30 Report to Council to Approve Release of Draft OPA										█	█			
31 Agency Circulation										█	█			
32 Sec.17(16) Open House										█	█			
33 TAC Mtg #5										█	█			
34 Prepare Third Draft of OP Amendment										█	█			
35 Sec. 17(15) Statutory Public Meeting										█	█			
36 Steering Committee Meeting #5										█	█			
37 Prepare Final Amendment										█	█			
38 Council Meeting to Adopt Final Amendment										█	█			
39 Submit Final Documents to Approval Authority										█	█			

*Red text indicates completed tasks

*Green text indicates ongoing tasks