

### KESWICK SECONDARY PLAN REVIEW WORK PLAN

	2021	September	October	November	December	2022	January	February	March	April
<b>Phase 3 - Final Secondary Plan</b>										
3.1 Document Preparation										
Secondary Plan Draft #2						Christmas Break Closure				
Design Guidelines										
3.2 Meeting with Steering Committee and TAC										
3.3 Revise Documents per Committee Comments										
3.4 Circulate Documents for review and comment										
3.5 Prepare Report and Presentation for Stat. PM										
3.6 Prepare Consultation Material for Open House										
3.7 Statutory Public Open House (Sec. 17(16))										
3.8 Statutory Public Meeting (Sec. 17(15))										
3.9 Finalize Documents										
3.10 Prepare Report and Presentation										
3.11 Second Public Meeting/Recommend Adoption										

**The timing of the tasks listed above are for general information purposes and are subject to change as the project develops. To confirm the timing of a specific task, please contact Tolek Makarewicz, Senior Policy Planner, by telephone at 905-476-4301 ext. 2297 or by email at [tmakarewicz@georgina.ca](mailto:tmakarewicz@georgina.ca).**

Sept 24, 2021