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PERKINS+WILL

Founded 1935

Toronto Office : 65 people
Multi-Disciplinary Studio:

Architecture
Interior Design
Urban Planning
Sustainability

Active in Community Architecture
for the last 30 Years

Multiple Awards for Architecture,
Interior Design & Sustainability



PERKINS+WILL

Design lives in the community
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OUR APPROACH:
DISCOVER THE POWER OF PLACE
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THE POWER OF PLACE

Ontario’s Original Cottage Country
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‘parks, facilities and recreation programs to enrich the quality of life in Georgina ... and the
protection, enhancement and appreciation of Lake Simcoe and all of the features of the
natural environment.” Leisure Services Master Plan 8
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THE POWER OF PLACE
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OUR APPROACH:
MAXIMIZE THE PROJECT POTENTIAL




MAXIMIZE THE POTENTIAL

PROGRAM

PARTICIPATION

SUSTAINABILITY,
RESILIENCY

WE WANT TO
BE HERE!!



PROGRAM+

Now more than ever, the community centre is a place where people connect,
support one another, make new friends and celebrate their unique place




PROGRAM+

The community centre offers more than fitness and sport / A collective kitchen / Spaces for culture
and performance/ Thresholds for entrepreneurship and innovation / Home for volunteering
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PROGRAM+

The library as “third place” /Lifelong learning, creativity and discovery / Ubiquitous technology
Digital content creation / Library as support ecosystem / Cultural welcome mat
Environmental steward / Branded identity and experience

TRENDS IN NEW LIBRARY DESIGN .



PARTICIPATION-+
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PARTICIPATION+
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PARTICIPATION-+




- TRANSPARENCY



PARTICIPATION+

DESIGN WITH AN INCLUSIVE LENS



VALUE+

L

13

19

SMART SITE PLANNING .



VALUE -+
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CHOOSE THE MOMENTS

VALUE+







SUSTAINABILITY+

[ space HEATING Glare Analysis Modeling
Energy Modeling

ADVANCED IN-HOUSE RESEARCH TOOLS



METHODOLOGIES



‘US™ AS TEAM

PERKINS

+ WILL

. GEORGINA
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THE STAKEHOLDERS

Georgina
Pasru "l

N
GEORGINA

TOWN COUNCIL/
STEERING
COMMITTEE

Public Library

Colliers
INTERMNATIOMNAL

RECREATION
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ROLES AND RESPONSIBILITIES

TOWN OF
GEORGINA
-+

COLLIERS

PHILFENECH
(DESIGN LEAD)

ANDREW FRONTINI TARISHADOLYNIUK
(DESIGN PRINCIPAL) (DESIGN PRINCIPAL)
| MICHAEL BLOIS |
(PROJECT ARCHITECT)
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A STRUCTURED CONSULTATION PROCESS
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DECISION MAKERS

18 50 52 S

[ THOBD &) BA 85 EE 00 %
Program + Scope Development -
1.5 Months

Site wisit - Investigate + audit conditions

Functional Site Servicing + Storm Water Management Report
Plan and Lead Earty Yisioning Session + Open House

Team Meeting

Proximity Matrix for funclional spaces Town Meeting
Inwentery List - Existing Furniture + Equipment i Workshop
Facllity Program Briet A A Stakehalder Meeting
Approval to proceed to nest phase A Field Visit

i ield Visi

Submissions

| 3 2 Bl

CONCEPTDESIGN
STEERING COMMITTEE +
COUNCIL MEETINGS

(MONTHLY)

1.5 Months

Host Public Information Session for the community

Planning Department Meatings regarding site requirements
Tw (2} Conceptual Master Site Plans + Renderings for Review
Class D Cost Estimate (Order of Magnitude}

Concapt Design Report

Design Tearmn Mestings (Bi-Weekiy]

Steering Committee + Council Mestings (Moathlyl

Approval to proceed to neat phase

Approvals (Town)

Cost Verification
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SCHEMATIC DESIGN

Schematic M[‘n T T P PP T T e

1 Month

Desin Toam Metings (Biveskiy PRESENTATIONTO
e I iy S A A * T STEERING COMMITTEE +

Library Board Presentation H z
Conduct Sustainability Design Workshop

Host Pubiic Information Session + Workshop z

Finalize Inventory List texist. furnfequip.) + Proximity Matrax y &
Class C Cost Estimate

COUNCIL
(APPROVALS)

Steering Comeittes and Council Presentation ¥
Schematic Design Brief for PMT ik
Approval o proceed 1o next phase A
7 Manths (3 months DD + 3 months CO) aka
Site Plan Application {SAP] < META
Design {Interior & Exterior) Presentation for the Tawn : A i
Finalize Room Data Sheets I b 3
Facility Lite-Cycle Cost Analysis & "
Class B Cost Estimate
Appeaval to proceed to next phase A Pt
Building Permit Application R —
Design Team Mestings (Bi-weakly)
Class A Cost Estimate [50% CO} = A
Colour board + Finish Material Presantation 3
Class A Cost Estimate (20 days peior to tender) = z = 'y
Pre-qualification of Cantractor and Specific Sub-Trages
Appeoval to procesd 1o nest phase A
ing + Contract iini: fon °*
19 Months (2 months Tender « 17 months Construction)
Prepare Bid Form + ather Contract Documents. i A
Prepare “lssued for jan™ drawing sel + i A
Attend Construction Meetings {Bi-weakly)
Subemit a Quality Implementation Flan (QIF) to Town for approval : L S Y :

Issua Cartificate for Payment (Menthiy)
Site vigits (Weikly)

Create comprehensive Deficlency List
Final Deficiency Review

Coordination el Close Out

Project Close-OuL +#++eet#sssanensssuessatnnssntensnasansatiesrusrnshensasastondhesasuesinsisibernesnsunnbonetsbutnesonsessdseansnsbossnssessenesnsieesns saisersnsestestussansessnsesratieiassessasenses deenusesiseensestsssntensrnsentedissrntsninessses

12 Months - Total i i i o

Review on-site defect + deficiencies (As required) Canminisning ) Wister Rpring et
[ — Commayian Commiioaing Corrminane

Seasanal Commissioning Testing F \ A B A A

Re-inspection of deficiencies (As required) : | s

Review and submit as-built drawings + submittals | § i | i i A

12-month Warranty Review
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OUR TEAM & SHARED EXPERIENCE



IN HOUSE SPECIALISTS AT PERKINS & WILL
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FIRST NATIONS CONSULTATIONS

Create With Empathy Share Ideas
One Dish One Spoon Treaty Pow Wow

The One Dish One Spoon Wampum " The real Ono Dish One Spoa Pow wow drum circle

Wampum image will be sourcd

FIND
CONNECTIONS

SENECA COLLEGE CITE BUILDING 4
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LESSONS LEARNED :

1. EARLY ENGAGEMENT

2. ESTABLISH LIMITS OF
DEVELOPMENT

3. DETERMINE IF ADDITIONAL
STUDIES ARE NEEDED

4. UNDERSTAND SPA REVIEW
EXPECTATIONS
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WHY US?
WE ARE EXCITED!
WE ARE UNIQUE!
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30 YEARS FOCUSED ON POOLS
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30 YEARS FOCUSED ON LIBRARIES
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RESEARCH DRIVEN PRACTICE

ACT1

NEW WALLACE EMERSON CC




BECAUSE IT S ABOUT YOU
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